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FOS TRR Roadmap

EOC Installation Status
- Installation/Checkout
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- Changes Since Release A
- Hardware, COTS, Software
- PCA Preparation

Test Procedure Status
- Test Procedure
  Development Process
- Requirements Mapping
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- Test Data/Test Tools

Integration Status
- SWIT Status & Results
  Summary
- NCR Status

Test Readiness Status

Development Status
- Unit Test Results
  Summary
- SDF Status

EOC Testing Plans
- Test Environment Status
- Test Schedule
- Test Activities
- Test Process

EOC Test
Processes/Plans

FOS Overview
- TRR Objective

- Schedule & Status

Overview Material

Release B Summary
- Release Capabilities
- Release/Reqmt. Status
- Process Summary

Concurrent Activities

ECT-2
- Preparation Status
- Key Activities

IST Installation
- Status
- Key Activities
- Release B IST Integration
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FOS TRR Roadmap (cont.)

References

• SDFs

• Software Turnover Forms

• Software Integration Tests (SWITs)

• Requirements Mappings 

• Baselined hardware and COTS listings

• EOC Installation Manual

• NCR Status Summary

• TRR Backup Slides

TRR Documentation

• Test Procedures
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TRR Objectives Summary

TRR Objectives

• Demonstrate that the FOS Release B system is ready to efficiently and 
effectively perform dry-run testing of FOS at the EOC

• Ensure that all TRR criteria have been successfully completed

TRR Criteria for FOS Release B

• Software has been coded and successfully unit tested

• Software has been successfully integrated at the mini-EOC

- Software has been integrated to a mature state so that dry-run 
testing can be initiated

• Hardware, COTS, and network have been properly configured at the 
EOC 

• Test Procedures have been prepared so that the FOS Level 3 and 
Level 4 requirements can be verified

• Test tools, test data, and test drivers have been prepared and are 
ready to be used during dry-run testing
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FOS Release B Documentation 
Summary

TRR

• Test Procedures - DID 322/411

Post-TRR (drafts)

• Programmer’s Manual - DID 612

• As-Built Design Specification - DID 305

CSR

• Operations Tools Manual - DID 609

• Version Description Document (draft)

• Test Procedures - DID 322/411 (red-lines)

RRR

• Programmer’s Manual - DID 612

• As-Built Specification - DID 305

• Version Description Document

• Test Procedures - DID 322/411 and Test Reports - DID 324/412

• Acceptance Data Package - DID 535 and FCA/PCA Audit Report
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Road to FOS Release B TRR

Release B 
Code & 
Unit Test

Release B
SWIT

Prepartion

Release B
Integration

Release
Planning

Release B
TRR

EOC
Installation

Release B
Test Procedure
Development

Release B
Test Procedure

Checkout

Release A
Baseline
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FOS Schedule

See next page.


